VYNE MEDICAL

trace
Protect. Prove. Perform.

IMPLEMENTATION PROCESS

THE VYNE MEDICAL TECHNICAL TEAM:
In partnership with your facility's project team, meets weekly to track technical deliverables: server install, telecom configuration, VPN connection, desktop deployment, etc.

THE VYNE MEDICAL PROJECT MANAGER:
Designs the project plan and leads the partnership team through the project life cycle.

THE VYNE MEDICAL ACCOUNT DEVELOPER:
Owns the ongoing relationship with the key stakeholders.

THE VYNE MEDICAL SOLUTIONS ARCHITECTURE TEAM:
Leads workflow assesment with your team and conducts needs analysis. Education planning occurs. End users identified for configuration to occur.



1 Contract signed. Vyne Medical begins to identify key stakeholders and begins to identify keys to success.

2 Kickoff - Vyne Medical and Facility create partnership team. Strategy meeting is scheduled and project charter is developed.

3 Vyne Medical & facility work through IT configuration & implementation setup.

4 Scenario testing of application and desktop deployment.

5 Pre-Go-Live - Validation checklist completed. Support plan including command center bridge scheduled.

6 Official Go-Live of Trace to end users.

7 Transition to Support, process feedback, charter assessment and additional phase-based planning.